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RE: Area. 1: Pre-Design Investigation Work Plan, Addendum 7 Approval 

Dear Mr. 'I< eesling: 

The U.S. Environmental Protection Agency (EPA) has completed its review of 
n Investigation Work Plan (PDIWP) Addendum 7, submitted on October 

LLC (GP) and International Paper Company (IF) for the Allied Paper, 
River Superfund Site. The PDIWP Addendum 7 describes 

required t.o delineate sediment hot spots within the 3-mile stretch of 
River referred to as the Remedial Reach. 

Although, EPA concurs with the sampling approach, since fall field work was 
due to inclement weather, EPA recommends submitting all samples from Analytical 

and 2 simultaneously for analysis, as the sampling described in Addendum 7 is 
the 95% design within the Remedial Reach. Although there is a 
may be required, EPA believes the data collected from the Addendum 7 sampling 

enough to complete the design.. GP and IP should take all steps necessary to expedite 
the sampling within the Remedial Reach and complete the remedial design by 

the 

STATES 

77 

THE ATTENTION OF 

December 12, 

the Area 1 Pre-
Desi?- 15, 2019, by 
Georgia-Pacific Inc./Portag.e. 
Creek/Kalamazoo the additional 
sampling Area 1 of the 
Kalamazoo 

postponed until 
spring Groups 
1 necessary to 
complete possibility that further 
sampling should 
be completion 
of June 2020. 

Given delays associated with hot spot delineation, EPA recommends that OP and IP consider 
completing the design for the Crown. Vantage side channel and initiating remediation during the 
summer of 2020. 

Finally, the document discusses a goal of obtaining a 1 mg/kg post-remedial Surface-Weighted 
Average Concentration (SWAC). This SWAC goal is inconsistent with the remedial goals and 
objectives for Area 1. The goal should be to achieve a SWAC of 0.33 mg/kg., t.o minimize the 
reliance on natural recovery processes. 

Therefore, EPA approves the Area 1 PDIWP Addendum 7. GP and IP should make all efforts to 
expedite completion of the design within the Remedial Reach and initiate remedial action. 
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Please contact me at (312) 886-0992 if you have any questions regarding this matter. 

Sincerely, 

James A. Saric 
Remedial Project Manager 
SEMD Remedial Response Branch #1 

cc: Dan Peabody, EGLE 
Brian Jones, IP 


